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COUNTY OF SAN BERNARDINO 
 

FAS 
 

STANDARD CONTRACT 

FOR COUNTY USE ONLY 
   New  Vendor Code Dept.  Contract Number 

X   Change 

   Cancel  SC TRA A 04-251 A-2 
County Department Dept. Orgn. Contractor’s License No. 

Public Works – Transportation TRA TRA 723018 
County Department Contract Representative Telephone Total Contract Amount - Current 
Jerry Ivy, P.E., Chief 387-7920 $80,492.00 

Contract Type 
  Revenue X Encumbered  Unencumbered  Other:        

 
If not encumbered or revenue contract type, provide reason:          

Commodity Code Contract Awarded Contract End Date Original Amount This Amendment 

 Apr 6, 04       $67,540.00 $6,200.00 
Fund Dept. Organization Appr. Obj/Rev Source GRC/PROJ/JOB No. This Amendment 

SAA TRA TRA 200 2445 12H13687 $6,200.00 
Project Name Estimated Payment Total by Fiscal Year – This Amendment 

   FY  Amount  I/D  FY  Amount  I/D  
   04/05  6,200.00    I                        

                                           
                                           

 

National Trails Highway 
Bridge 54C-274 (#70) 

CONTRACT TYPE - 1 

               

THIS CONTRACT is entered into in the State of California by and between the County of San Bernardino, hereinafter 
called the County, and 

Name 

 A P Engineering Corporation  hereinafter called:   Contractor  
Address 

 1271 Columbia Avenue, Suite 10     
 

 Riverside, CA 92507     
Telephone Federal ID No. 

 (951) 686-2512   33-0652069  

IT IS HEREBY AGREED AS FOLLOWS: 
(Use space below and additional bond sheets.  Set forth service to be rendered, amount to be paid, manner of payment, time for performance or completion,  
determination of satisfactory performance and cause for termination, other terms and conditions, and attach plans, specifications, and addenda, if any.) 

AMENDMENT TO CONTRACT 

RECITALS 

1. The parties hereto entered into Contract 04-251 on April 6, 2004, for construction on National Trails Highway Bridge 54C-274 
(#70), 0.2 mile east of Amboy. 

2. Extra work is necessary due to changes to the plans for the bridge deck, bridge railing and traffic detour plan for the project.    
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IT IS THEREFORE MUTUALLY AGREED 

Contractor shall perform the following extra work as directed by the Engineer: 

1. Increases in Contract Quantities at Contract Unit Prices 

Item Quant. Unit Item Description Unit Price Total 
10 60 S.F. Corrugated Bridge Deck Panels (+11%)  $30.00   $1,800.00  

12 7 TON Asphalt Concrete (Type A) (+58%)  $200.00   $1,400.00  

 Subtotal (Increase): $3,200.00 

2. Extra Work at Force Account 

Item Quant. Unit Item Description Unit Price Total 
A-2 
1 

$2,000.00 DLR. Install 4”x6” Wood Posts on SP Detour 
Signs 

1.00 $2,000.00 

A-2 
2 

$1,000.00 DLR. Welds for Guardrail Sleeves  1.00 $1,000.00 

 Subtotal (Increase): $3,000.00 

 Grand Total (Increase): $6,200.00 
 

The estimated net increase in the contract for this amendment is $6,200.00 

Due to this amendment, the working days specified in the Special Provisions will be increased by five (5) working days. 

All other provisions of Contract No. 04-251 shall remain in full effect. 

 

 

 

COUNTY OF SAN BERNARDINO  A P Engineering Corporation  
 (Print or type name of corporation, company, contractor, etc.) 

    By     
 Dennis Hansberger, Chairman, Board of Supervisors   (Authorized signature - sign in blue ink) 
 
Dated:    Name   Guringer Jit Singh  
   (Print or type name of person signing contract) 
SIGNED AND CERTIFIED THAT A COPY OF THIS 
DOCUMENT HAS BEEN DELIVERED TO THE  Title   Principal Engineer  
CHAIRMAN OF THE BOARD  (Print or Type) 
 Clerk of the Board of Supervisors Dated:          
 of the County of San Bernardino. 

By    Address  1271 Columbia Avenue, Suite 10  
 Deputy 
  Riverside, CA 92507  
 

Approved as to Legal Form   Reviewed by Contract Compliance   Presented to BOS for Signature 

       
County Counsel      Department Head 

Date    Date    Date  
 


